

Project Update—May 24, 2019

Week of May 20

The base course was paved on Morgan Circle, and all traffic restrictions of the 80 1/2 St and Morgan Circle intersection were lifted. Utility work continues north of 82nd Street at the reservoir. Concrete and restoration work occurred around the project.

Week of May 27—*Please note no work will occur on Memorial Day (Monday, May 27)*

The final lift of pavement on Morgan Circle will be placed on Tuesday. Utility work at the reservoir will continue, as well as concrete around the project. Restoration and cleanup will continue throughout the project area.