



2019 Street Improvements Project Update

June 24, 2019

Please view the phasing map on page two.

Week of June 17

- Mainline storm sewer installation along 200th Street and Chili Avenue was completed.
- Spot curb and sidewalk were installed.
- Driveways damaged due to curb work were repaired.

Week of June 24

- Storm sewer installation will continue on Chevelle and Chesterfield.
- Gate valve replacement work on 200th Street and on Butternut Trail will occur on Wednesday. A water shutdown will be required to complete this work. Notices have been handed out to all homes that will be impacted.
- Work will be done on sanitary sewer manholes throughout both phases of the project area. This work may temporarily block driving lanes.
- Reclaiming of phase 1 and phase 2 is now scheduled for either Monday July 1st, or Monday July 8th.

Parking, access, and detour information

During construction, the contractor will typically work from 7 a.m. to 7 p.m. On-street parking will not be available during working hours. If you need to leave past 7 a.m., you may need to park on another nearby street. Access to driveways will be restored at the end of each work day. If you have a recreational vehicle that you need a place to park during the concrete work the Township has approved parking in the Town Hall Parking Lot off of 197th Street.

Contacts

If you have any questions or concerns, please contact **Eric Hauser at (507) 276-6695**.




Be sure to sign up for email updates on the project website!

<http://clients.bolton-menk.com/empiretownship/2019-street-improvements-overview/>



Phasing Map



Be sure to sign up for email updates on the project website!
<http://clients.bolton-menk.com/empiretownship/2019-street-improvements-overview/>