



2019 Street Improvements Project Update

September 23, 2019

Please view the phasing map on page two.

Week of September 16

- No significant work occurred.

Week of September 23

- 170th Street is expected to be re-closed to thru traffic beginning Tuesday 9/24/19. The remaining work on 170th Street, including paving of the final layer of pavement will take place. It is expected that 170th Street will be re-opened to all traffic early in the week of 9/30/19.
- Work will continue over the next month or so to address miscellaneous punchlist items or small items needing correction.

Parking, access, and detour information

All project streets are open for Empire residents to utilize, but it is still a construction zone, so please slow down, especially while workers are present. Residents will have access to their driveways for the remainder of the project, but keep in mind that short access delays may still occur. During the day, streets with work occurring may inhibit through access where the contractor is currently working. Residents will still have access to their driveways from one way or the other on the street – you may just have to go around the block.

We apologize for the inconveniences of the project and appreciate your patience while we work to improve your roads!

Contacts

If you have any questions or concerns regarding this update or the project in general, please contact **Brad Fisher at 612-759-7240**.



Be sure to sign up for email updates on the project website!


<http://clients.bolton-menk.com/empiretownship/2019-street-improvements-overview/>





2019 Street Improvements Project Update

Phasing Map



Be sure to sign up for email updates on the project website!

<http://clients.bolton-menk.com/empiretownship/2019-street-improvements-overview/>

