

Timeline – Scandia Comprehensive Plan Update

2017

2018

2019

Jan - Dec	Jan-Jun	Jun-Dec	Jan-Sept	Oct
-----------	---------	---------	----------	-----

Steering Committee Meetings (3)
 Pop-Up Meetings (2 - Vinterfest and Taco Daze)
 Focus Groups (3)
 Community Survey
 City Council Review
 Public Open House

Prepare/Deliver Draft Plan
 Staff Review

P&Z Public Hearing
 (5/1/18)






City Council Review
 (5/15/18)

Affected Community Review (6 months)

Metro Council Review

Metro Council Approval (10/9)

City Council Approval (10/15)

-  Commission or Council Action
-  Community Involvement and Input
-  City Staff and Project Team Actions
-  Metro Council Review
-  Metro Council Action