



# PROJECT UPDATE

July 13, 2018

## Phase 1 (May –End of July)

### Week of July 9 Recap

- Retaining wall construction continued
- Grading operations continued
- Storm sewer work continued

### Week of July 16 Activity

- Retaining wall construction will continue
- Grading operations will continue
- Storm sewer work will continue

## Phase 1A (May –End of July)

### Week of July 9 Recap

- Retaining wall construction continued
- Grading operations continued

### Week of July 16 Activity

- Retaining wall construction will continue
- Grading operations will continue

## Phase 2 (June 28-October)

### Week of July 9 Recap

- Crews completed watermain crossings at 11th and 10th Avenues

### Week of July 16 Activity

- Crews construct watermain crossings at the 9th Ave intersection on Tuesday, July 17, and 8th Ave intersection on Wednesday, July 18.

## Parking, Access, and Transit Information

During construction in a specific phase, the roadway will be closed to thru traffic but will remain open for residents and businesses to access their driveways. All north-south dead end intersections will also be maintained so residents and businesses may access their driveways. Access to individual driveways may be unavailable at times during working hours, but access will be restored each night. Access to businesses and driveways will remain open as much as possible from connecting side streets.

**Traffic and transit stops** will be detoured to Marie Ave during this time.

## Working Hours

The project contractor (Park Construction) will typically be working 7 a.m. to 7 p.m. Monday through Friday, with some Saturday work.


*Thank you for your patience throughout this process! Be sure to sign up for email updates at the project website. If you have any concerns, please contact the project hotline listed below.*

**Project Hotline:** 612-619-6284

**Project Website:** [www.southviewblvd.com](http://www.southviewblvd.com)

# Staging Map



- Phase 1 
- Phase 1A 
- Phase 2 

**Project Hotline:** 612-619-6284  
**Project Website:** [www.southviewblvd.com](http://www.southviewblvd.com)