



PROJECT UPDATE

November 9, 2018

All Areas

Week of November 5 Recap

- The center line was striped
- Miscellaneous restoration items continued
- Street signs were installed

Week of November 12 Activity

- Benches, trash bins, and bike racks will be installed
- Concrete boulevard staining, wall work, and other concrete work will be completed as weather permits
- Other striping will occur as weather permits.

Trees and Plantings

In order to ensure the best possible vegetation growth, all trees and small plantings will be installed in the spring of 2019.

Parking, Access, and Transit Information

The roadway is planned to be reopened to traffic next week. Transit stops will also move back to their original locations at this time. Until the roadway reopens, it will be closed to thru traffic but will remain open for residents and businesses to access their driveways. Access to businesses and driveways will remain open from connecting side streets. Traffic and transit stops will be detoured to Marie Ave during this time.

Working Hours

The project contractor (Park Construction) will typically be working 7 a.m. to 7 p.m. Monday through Friday, with some Saturday work.

Thank you for your patience throughout this process! Be sure to sign up for email updates at the project website. If you have any concerns, please contact the project hotline listed below.

Project Hotline: 612-619-6284

Staging Map



- Area 1 
- Area 2 
- Area 3 

Project Hotline: 612-619-6284
Project Website: www.southviewblvd.com